# Message Text

LIMITED OFFICIAL USE

PAGE 01 MANILA 13208 181015Z

11

ACTION TRSE-00

INFO OCT-01 EA-07 ISO-00 CIAE-00 PM-04 H-02 INR-07 L-03

NSAE-00 NSC-05 PA-01 PRS-01 SP-02 SS-15 USIA-06

AID-05 COME-00 EB-07 FRB-03 XMB-02 OPIC-03 CIEP-01

LAB-04 SIL-01 OMB-01 STR-04 CEA-01 NEA-10 IO-10 /106 W ------ 018115

R 180830Z SEP 75 FM AMEMBASSY MANILA

TO SECSTATE WASHDC 7678

LIMITED OFFICIAL USE MANILA 13208

USADB

PASS TREASURY FOR PEGGY CONZALEZ

E.O. 11652: ADS, DECLAS 3/18/76

TAGS: EAID, EFIN, KS

SUBJECT: STATUS OF ADB LOANS TO KOREA: PART IV OF IV

REF: TREASURY 75-153

PROJECTC FEASIBILITY STUDY ON ROAD IMPROVEMENT

LOAN AMOUNT: US\$450,000

CLOSING DATE: 30 SEPTEMBER 1975 TOTAL CONTRACTS AWARDED: US\$450,000 TOTAL DISBURSEMENTS: US\$176,594.76

STATUS:

**CONSULTANTS** 

A U.S. CONSULTING FIRM (WILBUR SMITH &ASSOCIATES)
COMMENCED THEIR SERVICES IN SEPTEMBER 1974, DIVIDING THE
LIMITED OFFICIAL USE

LIMITED OFFICIAL USE

PAGE 02 MANILA 13208 181015Z

STUDY INTO TWO PARTS:

- (I) PACKAGE 8 STUDY OF 810 KM. ROADS
- (II) PACKAGE II STUDY OF 560 KM. ROADS AND 166 SELECTED BRIDGES.

THE STUDY FOR PACKAGE I HAS BEEN COMPLETED WHICH LED TO THE APPROVAL OF US\$43.0 MILLION LOAN IN AUGUST 1975. THE STUDY OF PACKAGE II IS PROCEEDING WHICH IS SCHEDULED TO BE COMPLETED IN DECEMVER 1975.

PROJECT: ROAD IMPROVEMENT PROJECT

LOAN AMOUNT: US\$43.0 MILLION CLOSING DATE: 31 DECEMVER 1978 TOTAL CONTRACTS AWARDED: NIL TOTAL DISBURSEMENTS: NIL

STATUS:

CONSULTANTS

THE BANK HAS AGREED THAT THE GOVERNMENT MAY NEGOTIATE A CONTRACT WITH THE CONSULTANTS WHO CONDUCTED THE EARLIER FEASIBILITY STUDY FOR THE SUPERVISORY SERVICES RELATED TO THE PROJECT. DRAFT TERMS OF REFERENCE COVERING SUCH SERVICES HAS BEEN SUBMITTED FOR THE BANK'S CONSIDERATION.

PROCUREMENT

NOT YET STARTED.

CIVIL WORKS/INSTALLATION WORKS/OTHER RELATED WORKS:

NOT YET STARTED.

NB: THE LOAN WAS APPROVED ON 19 AUGUST 1975. SIGNING OF THE LOAN DOCUMENTS TOOK PLACE ON 12 SEPTEMBER 1975. THE LOAN HAS NOT YET BECOME EFFECTIVE.

LIMITED OFFICIAL USE

LIMITED OFFICIAL USE

PAGE 03 MANILA 13208 181015Z

PROJECT: INCHEON PORT DEVELOPMENT PROJECT

LOAN AMOUNT: US \$16.3 MILLION CLOSING DATE: 31 MARCH 1978

TOTAL CONTRACTS AWARDED: US\$1,803,600.00

TOTAL DISBURSEMENT: US\$1,103,483.07

STATUS:

#### **CONSULTANTS**

THE CONSULTANTS (TRANS/ASIA-KING&GAVARIS) HAVE COMPLETED THEIR SERVICES IN ASSISTING THE LOCAL CONSULTANTS IN THE PREPARATION OF TENDER DOCUMENTS. TWO ITEMS OF THEIR SERVICES ARE TO BE CARRIED OUT:

(I) SUPERVISION OF PROJECT IMPLEMENTATION

(II) EXAMINATION OF QUAYWALL STABILITY

#### PROCUREMENT

CONTRACTS FOR THE CONSTRUCTION OF BREAKWATERS, TRANSIT SHEDS AND ROADS AND OPEN STORAGE HAVE BEEN AWARDED AND SIGNED ON 25 AUFUST 1975. CONTRACTS HAVE BEEN AWARDED FOR PROCUREMENT OF TWO TUGBOATS, CONSTRUCTION OF WHICH IS EXPECTED TO BE COMPLETED BY THE END OF THIS YEAR. COMMUNICATION SYSTEM, FLOATING CRANE AND MAINTENANCE SHOP EQUIPMENT ARE TO BE PROCURED.

CIVIL WORKS/INSTALLATION WORKS/OTHER RELATED WORKS

CIVIL WORKS ARE EXPECTED TO BE COMMENCED SHORTLY.

PROJECTC SECOND HIGHWAY PROJECT

LOAN AMOUNT: US\$10.0 MILLION CLOSING DATE: 31 DECEMBER 1977

TOTAL CONTRACTS AWARDED: US\$470,000 TOTAL DISBURSEMENTS: US\$106,237.94

STATUS:

LIMITED OFFICIAL USE

LIMITED OFFICIAL USE

PAGE 04 MANILA 13208 181015Z

### CONSULTANTS

THE CONSULTANTS (WILBUR SMITH&ASSOCIATES) HAVE BEEN ENGAGED IN DECEMBER 1974 AND THEIR WORK IS IN PROGRESS.

PROCUREMENT

CONTRACTORS HAVE BEEN PREQUALIFIED. DRAFT TENDER DOCUMENTS HAVE BEEN SUBMITTED TO THE BANK AND ARE UNDER EXAMINATION BY BANK STAFF.

CIVIL WORKS

NOT YET STARTED.

4. MORE DETAILED QUARTERLY LOAN ADMINISTRATION REPORTS FOR ALL ABOVE PROJECTS AS OF PERIOD ENDING 30 JUNE 1975 BEING POUCHED. SULLIVAN

LIMITED OFFICIAL USE

NNN

## Message Attributes

Automatic Decaptioning: X Capture Date: 01 JAN 1994 Channel Indicators: n/a

**Current Classification: UNCLASSIFIED** 

Concepts: CONTRACTS, BANKS, CONSULTANTS

Control Number: n/a Copy: SINGLE Draft Date: 18 SEP 1975 Decaption Date: 01 JAN 1960 Decaption Note: Disposition Action: RELEASED Disposition Action: RELEASED
Disposition Approved on Date:
Disposition Authority: RowellE0
Disposition Case Number: n/a
Disposition Comment: 25 YEAR REVIEW
Disposition Date: 28 MAY 2004
Disposition Event:
Disposition History: n/a
Disposition Reason:
Disposition Remarks:
Document Number: 1975MANII A13208

Document Number: 1975MANILA13208 Document Source: CORE Document Unique ID: 00

Drafter: n/a Enclosure: n/a Executive Order: N/A Errors: N/A

Film Number: D750323-0959

From: MANILA

Handling Restrictions: n/a

Image Path:

Legacy Key: link1975/newtext/t19750940/aaaabjce.tel Line Count: 175 Locator: TEXT ON-LINE, ON MICROFILM

Office: ACTION TRSE

Original Classification: LIMITED OFFICIAL USE

Original Handling Restrictions: n/a Original Previous Classification: n/a Original Previous Handling Restrictions: n/a

Page Count: 4

Previous Channel Indicators: n/a
Previous Classification: LIMITED OFFICIAL USE

Previous Handling Restrictions: n/a

Reference: n/a

Review Action: RELEASED, APPROVED Review Authority: RowellE0

Review Comment: n/a Review Content Flags Review Date: 23 JUL 2003

**Review Event:** 

Review Exemptions: n/a
Review History: RELEASED <23 JUL 2003 by CunninFX>; APPROVED <20 NOV 2003 by RowellE0>

**Review Markings:** 

Margaret P. Grafeld Declassified/Released US Department of State EO Systematic Review 06 JÚL 2006

**Review Media Identifier:** Review Referrals: n/a Review Release Date: n/a Review Release Event: n/a **Review Transfer Date:** Review Withdrawn Fields: n/a

Secure: OPEN Status: NATIVE

Subject: STATUS OF ADB LOANS TO KOREA: PART IV OF IV TAGS: EAID, EFIN, KS, US
To: STATE

Markings: Margaret P. Grafeld Declassified/Released US Department of State EO Systematic Review 06 JUL 2006